
Schematic Completion Cost Estimate

Project:  Spring Drive Viewpoint

Address: 7855 Spring Drive

Date:  7/27/2026

Building Square Footage: 6448

May 5, 2026

Summary Cost $1,590,344.78

Cost / s.f. $246.64

Division 1- General Requirements A Code

Building Permit 143-1010 by owner

Surveys Height & Foundation  143-1120 na

Soils Engineer  143-1160 na

Structural Engineer  143-1170 na

Special Inspections - Material Testing  143-1199 na

Blueprints / Reproductions 143-1188 inc.

Energy Modeling 143-1171 $1,400.00 

Safety 143-7714 inc.

General Labor / Site Organization 143-7515 $15,600.00 

Final Cleaning  143-7520 $3,224.00 

Warranty 143-7524 inc.

Supervision / Management  143-7525 $40,000.00 

Equipment Rental  143-7530 $2,500.00 

Builder's Contingency  143-7535 $40,000.00 

Miscellaneous A 143-7540 $5,000.00 

Punch Labor and Materials  143-7545 $5,000.00 

Protection Labor and Materials A 143-7560 $5,000.00 

Material Transportation  143-7550 inc.

Division 2- Site Construction

Temp Signage 143-0100 na

Temp Barricades / Fences  143-1250 na

Temp Water  143-1260 by owner

Temp Sanitation  143-1265 $1,200.00 

Temp Heat / Propane  143-1270 $0.00 

Temp Utilities / PSCO  143-1275 by owner

Traffic Control 143-0115 na

Winter Protection 143-1496 na

Snow Removal 143-1211 by owner

Erosion Control / SWMP 143-0025 na

Lot Clearing  143-1210 na

De-Watering  143-1215 na
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Rough Grading  143-1230 na

Shoring / Underpinning 143-1231 na

Asbestos Abatement  143-1340 na

Demolition  143-1310 na

Deconstruction 143-1272 na

Saw Cut / Coring 143-1495 na

Dumpster / Recycling  143-1330 $5,000.00 

Underground Electrical Lateral & Meter  143-1490 na

Gas Infrastructure / Gas Meter  143-1491 na

Sanitary Sewer  Infrastructure  143-1492 na

Water  Lateral / Infrastructure  143-1493 na

Fire Line / Hydrants 143-1494 na

Fill Dirt/Material  143-1220 na

Excavation / Backfill / Grading  143-2020 na

Trucking / Hauling  143-2025 na

Foundation Perimeter / Site under drain  143-2050 na

Asphalt Paving A 143-0090 $57,000.00 

Landscaping  143-7120 by owner

Tree Trimming / Protection 143-7121 inc.

Fencing  143-7130 by owner

Retaining Walls  143-7150 by owner

Division 3- Concrete

Foundation  143-2140 na

Foundation Equipment / Pump  143-2160 na

Caissons / Piers  143-2170 na

Foundation Damp-proofing  143-2060 na

Foundation Insulation  143-2175 na

Window Wells / Covers  143-2180 na

Flatwork Labor and Material  143-3420 $34,240.00 

Acoustic mat / Gypcrete  143-3430 na

Concrete Washout 143-7210 $1,400.00 

Post Tension Concrete  143-3460 na

Division 4- Masonry & Stucco

Masonry Labor & Material  143-4120 $0.00 

Stucco / Dryvit  143-4150 na

Division 5- Metals

Steel Fabrication & Erection  143-3030 na

Fireproofing / Spray 143-3040 na

Architectural Steel A 143-3050 $68,000.00 

Division 6- Woods

Framing Material  143-3110 na
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Stairs / Trusses  143-2161 na

Framing Labor  143-3120 na

Exterior Trim Material  143-4810 na

Exterior Trim Labor  143-4820 na

Exterior Accessories  143-4805 by owner

Interior Trim Material A 143-6210 $50,000.00 

Interior Trim Labor A 143-6220 $50,000.00 

Division 7- Thermal &  Moisture

Roofing / Metal / EPDM / Asphalt  143-4020 $9,540.00 

Gutters / Downspouts  143-4060 na

Tin, Vents and Flashing A 143-4070 na

Crawl Space Vapor Barrier 143-4075 na

Insulation Labor & Materials  143-4720 na

Caulking / Sealing A 143-4930 na

Division 8- Doors & Windows

Windows / Skylights  143-4520 na

Exterior Doors A 143-4540 $5,000.00 

Interior Doors A 143-4550 $32,000.00 

Overhead Garage Doors / Openers A 143-4570 $13,745.00 

Door Hardware A 143-6240 $3,900.00 

Division 9- Finishes

Painting Labor & Material A 143-4920 $85,810.00 

Drywall Labor & Material  143-6020 $40,000.00 

Acoustical Ceiling  143-6030 na

Wood Flooring A 143-6110 $32,261.00 

Carpet A 143-6130 $31,676.00 

Stain Concrete 143-2061 x

Sheet Flooring A 143-6140 $19,872.00 

Tile Labor & Materials A 143-6310 $90,019.56 

Shower Base 143-6330 inc.

Division 10- Specialties

Shower / Tub / Enclosures A 143-6618 $9,685.00 

Mirrors A 143-6630 $4,200.00 

Bathroom Accessories A 143-6640 $2,750.00 

Spectialities  (blank)  na

Division 11- Equipment

Oven / Range A 143-6510 $19,346.00 

Range Hood & Vent A 143-6511 $1,410.00 

Microwave A 143-6512 $0.00 

Dishwasher A 143-6540 $500.00 

Refrigerator A 143-6550 $10,799.00 
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Washer / Dryer A 143-6560 $2,458.00 

Appliance Installation A 143-6520 $4,009.50 

Division 12- Furnishings

Cabinets / Built-ins A 143-6410 $240,000.00 

Cabinet Hardware A 143-6415 $2,500.00 

Countertops A 143-6430 $65,000.00 

Cabinet Installation 143-6460 inc.

Division 13- Special Construction

Swimming Pools / spas  143-3821 na

Radon Mitigation 143-3921 na

Solar Thermal 143-3822 na

Solar Photovoltaic  143-3771 $113,498.00 

Security System  143-3780 na

Fire Monitoring Systems  143-3920 na

Bathroom Toilet Enclosures 143-3925 na

Division 14- Conveying

Elevator / Dumbwaiter  143-7360 na

Cranes & Hoisting 143-7370 na

Fork lifts / Man lifts 143-7380 na

Scaffolding 143-7390 na

Division 15- Mechanical & Plumbing

Plumbing Labor & Material  143-3620 $15,000.00 

Plumbing Fixtures A 143-3650 $59,297.00 

HVAC Labor & Materials  143-3820 $20,000.00 

Air Conditioning / Swamp Cooling  143-3850 na

Fireplace Labor & Material  143-3860 na

Fire Sprinkler Systems  143-3910 $7,500.00 

Division 16- Electrical

Electrical Labor & Materials  143-3720 $34,000.00 

Electrical Fixtures A 143-3760 $28,850.00 

Phone / Data  143-3770 na

Sound & Video Wiring A 143-3775 $0.00

General Conditions 8.00% $111,135.21 

Contractor Fee 6.00% $90,019.52 

TOTAL $1,590,344.78 
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